

id	task_short_code	company_id	heading	description	due_date	start_date	project_id	task_category_id	priority	status	board_column_id	column_priority	completed_on	created_by	recurring_task_id	dependent_task_id	milestone_id	is_private	billable	estimate_hours	estimate_minutes	added_by	last_updated_by	hash	repeat	repeat_complete	repeat_count	repeat_type	repeat_cycles	event_id	created_at	updated_at	deleted_at	approval_send
8	D2D-1	6	12th August WLU		2023-08-19 12:21:36	2023-08-12 12:21:36	8	2	medium	incomplete	24	0	2023-08-17 00:00:00	16				0	0	0	0	16	16	7762c071e690ad960dbc4dd197722318	0	0		day			2023-08-11 12:21:36	2024-11-24 15:35:08		1
9	D2D-2	6	14th August, 2023		2023-08-21 06:36:22	2023-08-14 06:36:22	8		medium	incomplete	24	0	2023-08-17 00:00:00	19				0	0	0	0	19	16	d66c0590c4073408df971d07eb6cf14d	0	0		day			2023-08-14 06:36:22	2024-11-24 15:35:08		1